

Part 1: Introduction ( <u>October-December</u> )		Part 2: Creation of the final product ( <u>January-April</u> )		Part 3: Sharing the activity ( <u>May</u> )	
Activities	Deadline (Google Drive)	Activities	Deadline (Google Drive)	Activities	Deadline (Google Drive)
P1A1: Project presentation	Every school manage it	P1A5: Challenge	10-14 January 2021	P3A1: Pictures	9-13 May 2022
		P2A1: List of 10 painters	17-21 January 2022		
P1A2: PowerPoint of each country	18-22 October 2021	P2A2: Chosen paintings	17-21 January 2022	Children's zoom (museum day)	16-20 May 2022
P1A3: Presentation of the school	15-19 November 2021	P2A3: Students painting presentation	7-11 February 2022	Teacher's zoom (evaluation part)	23-27 May 2022
P1A4: Creation of the logo	6-10 December 2021	P2A4: Final story creation	14-18 March 2022		
Children's zoom	21st of December 2021	P2A5: Painting representation by students	11-15 April 2022		
Teacher's zoom (evaluation part)	10-14 January 2021	Teacher's zoom (evaluation part)	25-28 April 2022		